COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/10/2021

ESTIMATE SUMMARY 12:26:05
CONTID: C23182 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 23182-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 72.0 DAYS TIME ALLOW: 125 WORK DAYS
SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:  57.60 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: C133A-049
SH 133 ROCKFALL N. OF MCCLURE
NAME OF ROAD:
PROJECT COUNTIES:  PITKIN
CONTRACTOR:
Geovert, LLC PAY PERIOD ENDING 08/10/2021 DATE TIME STARTED 04/19/2021
P. O. Box 7087 DATE LET 12/03/2020 DATE WORK BEGAN 04/19/2021
DATE AWARDED 12/08/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/01/2021 DATE ACCEPTED
Golden CO 80403 (303)547-2027 DATE NOTICE TO PROCEED 04/19/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,824,133.20 PARTICIPATING $ 3,000.00 $ 0.00
AWARD PROJECT AMT:  $  2,799,915.60 NON-PARTICIPATING 1,081,549.05 609,387.60
PERCENT COMPLETE: 38.40% TOTAL EARNINGS 1,084,549.05 609,387.60
FUNDS AVAILABLE: $ 1739,584.15 STOCKPILED MATERIALS 283,658.86 -257.64
GROSS EARNINGS 1,368,207.91 609,129.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,402.67 -17,759.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,338,805.24 591,370.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,338,805.24 591,370.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 591,370.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0010 202-00240 Removal of Asphalt Mat (Planing) 5,139.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0015 203-01500 Blading 100.000 0.000
HOUR 0.000 0.00
149.00000 0.000 0.00
0020 203-01597 Potholing 6.000 6.000
HOUR 0.000 0.00
530.00000 6.000 3,180.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 160.000 100.000
LF 10.000 47.50
4.75000 110.000 522.50
0030 208-00035 Aggregate Bag 60.000 32.000
LF 0.000 0.00
5.25000 32.000 168.00
0035 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.500
EACH 0.000 0.00
5,720.00000 0.500 2,860.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 30.000 6.500
HOUR 6.000 684.00
114.00000 12.500 1,425.00
0055 208-00107 Removal of Trash 5.000 1.000
HOUR 1.000 47.00

47.00000 2.000 94.00
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00006 Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
1,150.00000 0.000 0.00
0065 212-00032 Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
6,100.00000 0.000 0.00
0070 213-00012 Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
5,900.00000 0.000 0.00
0075 240-00000 Wildlife Biologist 6.000 4.000
HOUR 0.000 0.00
88.00000 4.000 352.00
0080 240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
88.00000 0.000 0.00
0085 240-00020 Netting 0.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0090 304-07000 Aggregate Base Course (Class 7) 50.400 0.000
TON 0.000 0.00
156.00000 0.000 0.00
0095 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 135.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0100 403-34701 Hot Mix Asphalt (Grading SX) (75) 535.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0105 411-03352 Asphalt Cement Performance Grade (PG 58-28) 32.100 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0110 411-10255 Emulsified Asphalt (Slow-Setting) 243.000 0.000
GAL 0.000 0.00

4.25000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 607-11525 Fence (Plastic) 300.000 150.000
LF 40.000 140.00
3.50000 190.000 665.00
0120 612-00001 Delineator (Type I) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0125 612-00002 Delineator (Type Il) 6.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0130 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0135 626-00000 Mobilization 1.000 0.500
LS 0.100 17,410.00
174,100.00000 0.600 104,460.00
0140 626-01113 Public Information Management (Tier I11) 270.000 161.000
DAY 48.000 1,968.00
41.00000 209.000 8,569.00
0145 627-00013 Pavement Marking Paint (High Build) 54.000 0.000
GAL 0.000 0.00
104.00000 0.000 0.00
0150  630-00000 Flagging 4,000.000 933.990
HOUR 1,170.720 35,121.60
30.00000 2,104.710 63,141.30
0155 630-00001 Pilot Car Operation 40.000 0.000
HOUR 0.000 0.00
57.00000 0.000 0.00
0160 630-00007 Traffic Control Inspection 55.000 31.000
DAY 13.000 3,965.00
305.00000 44.000 13,420.00
0165 630-00012 Traffic Control Management 125.000 36.000
DAY 22.000 16,940.00

770.00000 58.000 44,660.00
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 46.000 5.000
EACH 0.000 0.00
20.00000 5.000 100.00
0175 630-80342 Construction Traffic Sign (Panel Size B) 118.000 35.000
EACH 0.000 0.00
31.00000 35.000 1,085.00
0180 630-80355 Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
9,800.00000 1.000 9,800.00
0185 630-80360 Drum Channelizing Device 25.000 7.500
EACH 0.000 0.00
20.00000 7.500 150.00
0190 630-80363 Drum Channelizing Device (With Light) (Flashing ) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0195 630-80364 Drum Channelizing Device (With Light) (Steady B urn) 15.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0200 630-80380 Traffic Cone 120.000 40.000
EACH 0.000 0.00
1.00000 40.000 40.00
0205 630-85010 Impact Attenuator (Temporary) 3.000 1.000
EACH 0.500 1,300.00
2,600.00000 1.500 3,900.00
0210 630-85020 Mobile Attenuator 1.000 0.500
EACH 0.000 0.00
15,600.00000 0.500 7,800.00
0215 700-70010 F/A Minor Contract Revisions 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70019 F/A Asphalt Cement Cost Adjustment 1.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70034 F/A Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70080 F/A Furnish Office Space 20,000.000 10,205.000
FA 2,400.000 2,400.00
1.00000 12,605.000 12,605.00
0245 700-70111 Project First Program 4,000.000 2,520.000
FA 0.000 0.00
1.00000 2,520.000 2,520.00

CAT 0200 CURRENT AMT$ 723,451.95 $ 80,023.10 $ 293,016.80
CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00)

0255 203-00400 Rock Excavation 505.000 0.000
cY 0.000 0.00
240.00000 0.000 0.00
0260 203-01582 Truck (Dump) 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0265 203-01590 Front End Loader (Rubber Tire) 50.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0270 203-02300 Rock Scaler 70.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0275 211-01115 Rock Reinforcement (Number 10) 500.000 0.000
LF 0.000 0.00

100.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

C23182 COLORADO DEPARTMENT OF TRANSPORTATION
23182-BID
C133A-049 ESTIMATE NO: 0004

Page 7
ESTIMATE RUN 08/10/2021

ITEM
DESCRIPTION

CAT NO0201

0280 607-55040

0285 607-55050

0290 607-55100

0290

0295 607-55103

0295

0295

CAT NO0202

0300 203-00400

0305 203-01582

0310 203-01590

HUNTER'S LOOP CUT (M.P. 48.00)

Mesh Anchor

Mesh Anchor (Special)

Wire Mesh (Draped)

MATERIAL ALLOWANCE Hunter Mesh

Cable Net (Special)

MATERIAL ALLOWANCE Hunter Cable Net

MATERIAL ALLOWANCE Hunter Cable Net 2

FIREHOUSE (M.P. 52.59)

Rock Excavation

Truck (Dump)

Front End Loader (Rubber Tire)

CAT0201

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
17.000 0.000
EACH 0.000
1,200.00000 0.000
20.000 0.000
EACH 0.000
2,300.00000 0.000
16,215.000 0.000
SF 0.000
3.30000 0.000
5,896.364
SF 0.000
3.30000 5,896.364
28,635.000 0.000
SF 0.000
7.50000 0.000
14,722.549
SF 0.000
7.50000 14,722.549
5,818.291
SF 0.000
7.50000 5,818.291
CURRENT AMT$ 528,622.00
310.000 310.000
cy 0.000
240.00000 310.000
68.250 68.250
HOUR 0.000
100.00000 68.250
39.250 39.250
HOUR 0.000
111.00000 39.250

12:26:05
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
19,458.00
0.00
0.00
0.00
110,419.12
0.00
43,637.18
$ 0.00 $  173,514.30
0.00
74,400.00
0.00
6,825.00
0.00
4,356.75
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PCN: 23182-BID ESTIMATE RUN 08/10/2021
PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0202 FIREHOUSE (M.P. 52.59)
0315 203-02300 Rock Scaler 178.500 178.500
HOUR 0.000 0.00
160.00000 178.500 28,560.00
0320 607-55050 Mesh Anchor (Special) 22.000 22.000
EACH 0.000 0.00
2,300.00000 22.000 50,600.00
0325 607-55100 Wire Mesh (Draped) 30,000.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0325 MATERIAL ALLOWANCE Firehouse Mesh 5,422.727
SF 0.000 0.00
3.30000 5,422.727 17,895.00
0325 MATERIAL ALLOWANCE FH mesh 2 5,486.364
SF 0.000 0.00
3.30000 5,486.364 18,105.00
0330 630-80371 Reset Concrete Barrier (Temporary) 600.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
CAT 0202 CURRENT AMT$ 274,241.75 0.00 $ 200,741.75
CAT NO0204 GRAY CUT (M.P. 60.20)
0335 203-01582 Truck (Dump) 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0340 203-01590 Front End Loader (Rubber Tire) 5.000 0.000
HOUR 0.000 0.00
111.00000 0.000 0.00
0345 203-02300 Rock Scaler 30.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0350 607-55050 Mesh Anchor (Special) 25.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 GRAY CUT (M.P. 60.20)

0355 607-55100 Wire Mesh (Draped) 20,345.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0355 MATERIAL ALLOWANCE Gray Mesh 5,422.727
SF 0.000 0.00
3.30000 5,422.727 17,895.00
0355 MATERIAL ALLOWANCE Gray Mesh 2 1,975.455
SF 0.000 0.00
3.30000 1,975.455 6,519.00
CAT 0204 CURRENT AMT$ 130,993.50 $ 0.00 $ 24,414.00

CAT NO0205 NETTLES (M.P. 60.30)

0360 203-00400 Rock Excavation 15.000 15.000
cY 0.000 0.00
240.00000 15.000 3,600.00
0365 203-01582 Truck (Dump) 63.250 63.250
HOUR 0.000 0.00
100.00000 63.250 6,325.00
0370 203-01590 Front End Loader (Rubber Tire) 32.000 32.000
HOUR 0.000 0.00
111.00000 32.000 3,552.00
0375 203-02300 Rock Scaler 100.000 86.500
HOUR 0.000 0.00
160.00000 86.500 13,840.00
0380 211-01110 Rock Reinforcement (Dowels) 100.000 0.000
EACH 100.000 150,000.00
1,500.00000 100.000 150,000.00
0385 601-40401 Structural Concrete Stain 130.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0390 602-00000 Reinforcing Steel 509.000 0.000
LB 509.000 2,290.50

4.50000 509.000 2,290.50
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PCN: 23182-BID ESTIMATE RUN 08/10/2021

PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 NETTLES (M.P. 60.30)

0395 605-83001 Geocomposite Drain without Pipe 8.000 0.000
Sy 8.000 480.00
60.00000 8.000 480.00
0400 607-55050 Mesh Anchor (Special) 35.000 22.000
EACH 13.000 29,900.00
2,300.00000 35.000 80,500.00
0405 607-55100 Wire Mesh (Draped) 16,000.000 0.000
SF 0.000 0.00
3.30000 0.000 0.00
0405 MATERIAL ALLOWANCE Nettles Mesh 5,818.182
SF 0.000 0.00
3.30000 5,818.182 19,200.00
0410 641-11000 Shotcrete (Class A) 15.000 0.000
cY 15.000 22,500.00
1,500.00000 15.000 22,500.00

CAT 0205 CURRENT AMT$ 338,502.50 $ 205,170.50 $ 302,287.50
CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20)

0415 206-00010 Structure Excavation (Special) 263.000 263.000
cY 0.000 0.00
24.50000 263.000 6,443.50
0420 206-00510 Filter Material (Class A) 2,000.000 0.000
CY 833.300 62,497.50
75.00000 833.300 62,497.50
0425 206-00530 Filter Material (Class C) 96.000 96.000
cY 0.000 0.00
93.00000 96.000 8,928.00
0430 504-04440 Facing (Special) 16,770.000 0.000
SF 7,073.000 229,872.50
32.50000 7,073.000 229,872.50
0430 MATERIAL ALLOWANCE Penny Catchment 1 116.873
SF -116.873 -3,798.37

32.50000 0.000 0.00
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PCN: 23182-BID ESTIMATE RUN
PROJECT: C133A-049 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20)

0430 MATERIAL ALLOWANCE Penny Catchment 2 116.873
SF -116.873 -3,798.37
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 3 116.873
SF -116.873 -3,798.37
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 4 116.873
SF -116.873 -3,798.37
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 5 119.959
SF -119.959 -3,898.68
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 6 119.959
SF -119.959 -3,898.68
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 8 119.959
SF -119.959 -3,898.68
32.50000 0.000 0.00

0430 MATERIAL ALLOWANCE Penny Catchment 9 119.959
SF -119.959 -3,898.68
32.50000 0.000 0.00

0435 506-01020 Geogrid Reinforcement 9,300.000 0.000
SY 3,744.000 31,824.00
8.50000 3,744.000 31,824.00

0435 MATERIAL ALLOWANCE Geogrid MOH for Project 0.000
SY 3,591.831 30,530.56
8.50000 3,591.831 30,530.56

0440 601-40401 Structural Concrete Stain 8,130.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
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CONTID: C23182
PCN: 23182-BID ESTIMATE RUN 08/10/2021
PROJECT: C133A-049 ESTIMATE NO: 0004 12:26:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NOO0301 PENNY HOT SPRINGS (M.P. 55.20)
0445 630-80371 Reset Concrete Barrier (Temporary) 424.000 65.000
LF 0.000 0.00
17.50000 65.000 1,137.50
CAT 0301 CURRENT AMT$ 825,321.50 $ 323,936.36 $ 371,233.56
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0450 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT$ 3,000.00 $ 0.00 $ 3,000.00

PROJECT TOTAL CURRENT AMT $ 2,824,133.20 $ 609,129.96 $ 1,368,207.91



